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CCR No. 96-1313 Logged Date 11/18/96 |Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release Rel A |Change Class |1

Title
Release A Toolkit 5.1.1 Version Description Document (VDD) for the ECS Project, Version 1.02
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference

Release A Toolkit 5.1 Version Description Document | ECSed04337, 04334, 04498, 0486, 04480, 04506,
(vDD) for the ECS Project, 814-RD-005 04500, 03225, 03306, 03332, 03464, 03533,
03654, 03663, 03713, 03689, 03896, 03929,

RTM Change |:| Start New |:|
Baseline

Problem

Document the addition of new functionality to the Rel A SCF Toolkit software and the fixed NCRs.
(see STF s S96114001 & $S961101002 for addtional NCR information). New functionality includes:

« SCF Toolkit identical to Rel A DAAC Toolkit « all user support bugs fixed

 significant speed enhancements implemented e Metadata tools revised to match data svr
« LO tools revised for June 96 EDOS ICD « quality flag support added to ephemeris

» use of NCSA HDF 4.0r2 tools

+ HDF-EOS install option e support for IRIX 6.2 Operating System

Proposed Solution

Update of the Rel A Toolkit 5.1 document which includes new tar file listing for the source code,
HDF data, and the test driver software.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&O
Procurement E[ QO Rel. Dev |:| Rel. A Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl James F. Ruckstuhl ~ 11/18/96
Signature Date
Office MO Office Manager Marc Bensimon 11/20/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  Farzad Davarya 11/20/96
Signature Date
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